
 

 

I-405, Tukwila to Lynnwood 
Additional Lanes 

 

 
 

10 Year-Funding in 
Full 

 

 
Description: 
•Adds two new lanes in each direction, with 
truck climbing lanes 
•Adds new bus rapid transit system, HOV 
ramps, and park and ride lots throughout 
corridor 
•Adds new and widens existing arterials 

 
 

 
Schedule: 
Begin Construction 
Range: 2005 - 2007 
 
End Construction 
Range: 2013 - 2016 
 
Inflation escalation is 
to 2010, approximate 
midpoint of 
construction 

 
CEVP Result: 
 

  
 

 

 
Benefits this project would provide: 
 
•Reduces vehicle travel by over 13 million hours per 
year 
•Reduces congestion by 20% and accommodates 
additional 110,000 person trips per day in the 
corridor 
•Decreases accidents through congestion reduction 
•Improves quality and quantity of local and regional 
transit service, expanding current transit service by 
over 50% 
•Adds 5,000 new park and ride spaces to the existing 
9,500 spaces in the corridor 
•Reduces the number of cars driven during rush hour 
through travel demand management strategies such 
as expanding the vanpool fleet by 1,700 vehicles and 
expanding employer commute trip reduction 
programs 
•Improves environmental quality by reducing water 
pollution from stormwater and adding noise walls 
 
 
 

Risk issues that could impact project 
cost or schedule: 
 
•Limited number of contractors are qualified and 
available to pursue a project this large, increasing 
contract costs and project delays.  
•Early stage of project development increases project 
scope uncertainty. 
•Interchange design and freeway connections are 
complex and difficult to construct, which could increase 
time and cost. 
•Changes to national seismic design criteria increase 
structure costs. 
•Legal challenges and delays in obtaining 
environmental permits result in project delay. 
•Extended time may be needed to negotiate and 
relocate utilities. 
•Delays may occur from cities and counties on project 
scope components may occur. 
 

Level of  
Project Design: 

 

There is a 10% chance the cost is less than $ 9.1 Billion 
 
There is a 50% chance the cost is less than $ 10.0 Billion 
 
There is a 90% chance the cost is less than $ 10.9 Billion 
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I-405, Tukwila to Lynnwood 
Additional Lanes 

Option B – Completes SR 167 Interchange 
Area with Bellevue and Kirkland Improvements 

 

 
10 Year Funding in 

Part 
 
 

 

 
Description: 
 
•Adds lanes on I-405 from SR 181 to SR 169 
including rebuilding the SR 167 interchange 
•Adds lanes to SR 167 from S 180th St to I-
405 
•Adds lanes to southbound I-405 from SE 8th 
to I-90 
•Adds a lane northbound from Lake Wash 
Blvd. to I-90 
•Adds a lane in each direction in the Totem 
Lake area 
 

 

 
Schedule: 

 
Begin Construction Range: 
2005 - 2007 
 
End Construction Range: 
2011 - 2014 
 
Inflation escalation is to 
2009, approximate midpoint 
of construction 

 
CEVP Result: 

 
 
 
 
 
 
 
 
 

  
 

 
Benefits this project would provide: 
 
•Addresses most congested areas first in corridor in 
the areas of Renton, South Bellevue, and the Totem 
Lake area of Kirkland 
•Provides improvements that can be connected to in 
follow-on projects 
•Develops the preliminary engineering and 
environmental documents from Sea-Tac to Bothell to 
allow faster follow-on construction when funded 
•Puts in place advanced environmental mitigation to 
allow for follow-on construction when funded 
 
 
 
 
 
 
 
 
 
 
 
 

 
Risk issues that could impact project cost 
or schedule: 
•Limited number of contractors are qualified and 
available to pursue a project this large, increasing 
contract costs and project delays.  
•Delays in right-of-way purchase result in later 
construction start and project cost increases.  
•Early stage of project development increases project 
scope uncertainty. 
•Interchange design and freeway connections are 
complex and difficult to construct, which could increase 
time and cost. 
•Changes to national seismic design criteria increase 
structure costs. 
•Legal challenges and delays in obtaining environmental 
permits results in project delay. 
•Extended time may be needed to negotiate and relocate 
utilities. 
•Delays from cities and counties on project scope 
components may occur. 
 

Level of  
Project Design: 
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There is a 10% chance the cost is less than $ 1.5 Billion 
 
There is a 50% chance the cost is less than $ 1.7 Billion 
 
There is a 90% chance the cost is less than $ 1.9 Billion 

Project 
Cost Range 

 Low      Medium      High 
June 3, 2002 



 

 

I-405, Tukwila to Lynnwood 
Additional Lanes 

Option A – Completes Sea-Tac Airport to 
Bellevue with Kirkland Improvements 

 

 
10 Year-Funding in 

Part 
 

 

 

 
Description: 

 
 
 
 

 
Schedule: 

 
Begin Construction 
Range: 2005 - 2007 
 
End Construction 
Range: 2013 - 2016 
 
Inflation escalation is 
to 2010, approximate 
midpoint of 
construction  

 
CEVP Result: 
 

Project Cost  
Range 
 
 

 
Benefits this project would provide: 
 
• Addresses most congested areas first 
• Builds a complete segment from  
Sea-Tac International Airport to the new Bellevue 
Access ramps 
•Provides incremental one lane addition each way in 
Kirkland from 70th Street to 128th Street with new 
interchange at 132nd  
•Implements Bus Rapid Transit system from 
Lynnwood to Burien and Kent, along with expanded 
express bus service 
•Constructs 4000 new park & ride stalls from Burien 
to Canyon Park 
•Implements an aggressive transportation demand 
management program including over 1700 new 
vanpools 
•Adds key arterial HOV and transit priority 
improvements 
•Constructs new arterial connections on 132nd 
Street in Kirkland, and Willows Road from Redmond 
to Woodinville and Bothell 
 
 
 
 

 
Risk issues that could impact project 
cost or schedule: 
 
•Limited number of contractors are qualified and 
available to pursue a project this large, increasing 
contact costs and project delays. 
•Right-of-way cost escalation will occur due to real 
estate market variations. 
•Engineering is at a preliminary level, leading to many 
variables in the design of complex interchanges. 
•Changes to national seismic design criteria increase 
structure costs. 
•Challenges to early-action mitigation plan dealing with 
floodplain / habitat mitigation. 
•Additional work scope to is needed to address 
connecting freeways.  
•Extended time is needed to negotiate and relocate 
utilities. 
•Delays are possible from cities and counties on project 
scope components. 
•Legal challenges may be expected to environmental 
documents. 
 
 

Level of  
Project Design: 

 

•Adds up to two lanes in each direction from 
Sea-Tac Airport to Bellevue with truck climbing 
lanes 
•Adds lanes to SR 167 from S 180th St to I-405 
•Adds a lane each direction through Kirkland  
•Implements bus rapid transit with transit 
centers and HOV direct access ramps from 
Lynnwood to Burien 
•Builds new arterials  
•Expands the vanpool program 
•Requires future phasing at additional and 
higher costs 

There is a 10% chance the cost is less than $ 5.2 Billion 
 
There is a 50% chance the cost is less than $ 5.6 Billion 
 
There is a 90% chance the cost is less than $ 6.0 Billion 

 Low      Medium      High 
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